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Ø PROJECT STATUS

Ø TECHNOLOGY STATUS

Ø INSTITUTIONAL STATUS
– Awards, Papers, Conferences
– Collaborations
– Outreach
– Safety
– QMS
– Personnel
– Manpower
– Travel
– Training

Ø SPECIAL PRESENTATION
–  Belt Version of the Eta Model

 AGENDA
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                PROJECT STATUS

End Item
Product/Service

Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

Flight Projects     
CGRO 582 1) Completed testing of the procedures to handle the rollover of the

onboard software clock (TF28) so that ephemeris and other time-
driven functions continue to perform correctly onboard

    

 EO-1   582, 583 1) Prepared, loaded, and checked out final ACE and XBand RSN
loads at the EO-1 spacecraft to close out all remaining Problem
Reports (PRs) associated with these subsystem components.

2) Conducted an extensive code walk-thru of the Housekeeping RSN
software to locate and resolve all issues associated with the
processing and distribution of GPS time and position data.

3) Established an EO-1 FSW maintenance plan for the EO-1
Mission, with plan elements to be presented at the EO-1
Operations Readiness Review.

4) Preparing final software loads for the PSE, Housekeeping, and
main spacecraft processors in preparation for a late November
"freeze" on all mission flight software.

5) Redesigned GPS Time Correlation FSW

 Y    

 EOS  PM (Aqua)  PM-1
(422)

 582 1) Aqua Spacecraft I&T:  Build 1.2f of the Aqua FSW has been
running flawlessly since.

    

 ESDIS  ESDIS
(423)

 581, 583,
586

1) Participated in all launch readiness activities
• A command and telemetry test with Terra
• A MOSS-3 (Mission Ops Sys Sims) science processing test
• Held Terra science Operations Readiness Review
• Participated in the PM MOR dry run

2) Supported the Independent Annual Review of the EOS-G
Program

3) Baselined the MOPITT SIPS ICD
4) Participated in the CEOS Working Group on Information

Systems and Services meeting in Nairobi, Kenya
5) ESDIS SOW Modifications resulted in 12 open positions on

ESDIS; Some Senior

Y

Y
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                PROJECT STATUS

End Item
Product/Service

Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

Hubble Space
Telescope (HST)

HST (441) 581, 582,
584

1) In response to drift from Sun-center during shadow, threshold
changes to FSW have been uplinked to assure battery state of
charge.

2) For serving mission 3A simulations:
•   All FSW loads delivered.
•   Delivered a DF/386 patch to configure the FSW to a four-

battery  configuration, in case the PCU bus C fault worsens.
•   Preparations for 486 installation during SM3A complete.
•   Confidence testing of 486 FSW continuing successfully

3) Delivered NSSC-1 FSW Baseline 7.2 (9/15) to support test and
integration of the Aft Shroud Cooling System/NICMOS Cryo
Cooler with the HST Science Instrument Command and Data
Handing subsystem. (Includes 70 change requests)

4) Submitted Wide Field Camera 3 Control Section FSW
Requirements Document.

5) Delivered NICMOS Control Section FSW Version 4.0C to handle
Single Bit Upset problems (to be installed after HST Servicing
Mission 3A).

ICESat/GLAS 582 1) Instrument FSW Build 1 delivered. Includes all functionality
except DSP hardware-dependent flight code.

2) Established on-orbit FSW maintenance team for GLAS FSW
testing

    

 IMAGE
 

 MIDEX
(410)

 581 1) Conducted Mission Readiness Review     

 Landsat-7  Landsat
(430)

 586, 587 1) Completed transition of responsibilities to the USGS, 9/30/99     
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            PROJECT STATUS (Cont'd)

End Item
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Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

 MAP
 

 MIDEX
(410)

 582 1) Completed Flight Software Acceptance Testing of MAC primary
flight processor and all 5 remote terminals.

2) Concluded the investigation into the LMAC Mongoose hardware
reset anomaly.

3) Conducted Project-level Peer Review--FSW requirements,
software design, algorithms, and testing impacts due to new
mission contingency option to use a Ball Star Tracker rather than
the tracker currently supported by FSW.

4) Delivered first HDS build for the backup Ball Star Tracker. A
second build will support the full ST model.

NGST STScI 581, 582 1) Supported Post Award Briefings with Phase 1 primes
2) Prepared detailed work plan for Cycle 1 (from now to 4/00) and

presented it to the Project.
3) Prepared FY 00 detailed budget
4) Resolved issues related to the Observation Plan Execution (event

driven science scheduling) and presented the concept to the
Primes.  Began the FSW requirements allocation between ISIM
and SSM.

5) Participated in a detector readout engineering analysis group,
which was formed to define/refine requirements on data
throughput.

6) Developed an architecture review model, which can be used to
evaluate the NGST proposed hardware C&DH architectures.

Y Y

RXTE 582 1) Delivered FSW contingency patch--to maintain solar array
control using potentiometer data to estimate position--to be used
if the second GSACE fails.

    

 SWAS   582 1) Completed a redesign to the TSM handling of flip mirror position     
 TRACE   582 1) Analyzed and supported recovery from a CPU Cold Start due to

an SAA SEU.
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End Item
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Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

Triana SMEX
(410)

581,582,
584, 586

1) Supported planning activities for project suspension during
National Academy of Sciences (NAS)  review

2) Installation of I&T system in building 29 has begun.
3) Responded to Triana stand-down by moving 2.5 Civil Servants to

the ACS FSW development activity.

Y Y Y

TRMM 582 1) Delivered and uplinked a FSW patch to use the target vs. actual
attitude for solar array tracking in order to prevent an array
harmonic frequency problem at high beta angles.

2) Developed and presented the requirements, design, code and test
plan for a FSW patch that shall prevent the reoccurrence of a
PSIB timer comparison logic problem.

3) Completed the design of TSM changes to replace CERES
instrument +15V voltage monitors with current monitors.

4) Built and uplinked ACS Table #86 to disable ephemeris
continuity checks for all TDRS's, after a new TDRS replaced the
spare.

    

 WIRE   582 1) Completed the move and recertification of the WIRE FSW lab
from building 5 to building 1.

2) Delivered and supported uplink of FSW changes that remove all
launch-specific Action Points and stored commands.

3) Analyzed, resolved, and supported recovery from a 1 second
corruption of onboard time

4) Supported recovery from safehold, which occurred when a FSW
Failure, Detection, and Handling voltage threshold for CSS sun-
presence was exceeded during eclipse.

5) Aborted plans to develop and uplink a new Safehold control mode
desired as proof-of-concept for the VCL mission. Activity aborted
due to lack of funds.

   
 
 
 
 
 
 
 
 
 

 Y
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Product/Service

Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

 Science Support   
 Earth Sciences
Directorate

 Code 900  584, 587 1) 930/ Supported  Science Visualization Lab
• Created animations for hurricanes Bret, Cindy, Dennis,

Floyd, Hillary and Irene
• Designed Antarctica website
• Designed a website for the Carolina Flood images

2) 930/ Completed a 'Belt Version' of the Eta (Numerical Weather
Predicting) model. Extending its domain to ±180 degrees in
longitude.

Space Sciences
Directorate

Code 600 583,586,
587

1) 630/ Developed CDF ftp statistics software for NSSDC
2) 660/ Released new web servers for the general lab (lheawww)
3) 660/ Released new Cosmic and Gamma Ray server  for data and

tools (cossc)
4) 692/ Generated initial web-site to submit IMAGE/LENA

parameters and view resulting data plots
5) 696/ Community Coordinated Modeling Center(CCMC) for

Space Weather
• Initiated requirements analysis
• Selected Gambosi's Magneto/Hydrodynamics model for the

center prototype
 Infrastructure
Support

  

 IFMP  IFMP
(401)

 585, 584 1) Replanning Activity: Major effort has been undertaken by the
project to determine the future of the contract.

2) Panel member on the NASA-Wide system architecture review at
MSFC

Y

            PROJECT STATUS (Cont'd)
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Product/Service

Customer Lead
Code(s)

Major Accomplishments/Highlights/Comments Tech
Issues

Schedule
Issues

Cost
Issues

Staffing
Issues

Networks and
Infrastructure

584, 585 1) Resolved WSC LOR tape retention problem so automated POCC’s
can recover data after a long weekend

2) Fostered an agreement between Japan's NASDA and MITI
agencies and NASA-ESDIS to bandwidth share a trans-pacific
telecommunication service. Final agreement/signatures
forthcoming.

3) Established international network connectivity to support
technology demonstration to the Committee on Earth Satellites
(CEOS) in Stockholm, Sweden

4) Established Windows NT 4.0 Trusted Host Configuration
Guidelines portion of the Trusted Host Model Security Guidelines
as part of the NASA-wide Trust Model Working Group

    

 SEL  SEL (581)  581 1) Completed preparations for 24th Annual Software Engineering
Workshop December 1-2, 1999

    

 ISC Technologies
&  Initiatives

      

 FSW Reuse Library   582 1) Introduced FSW Reuse Library initiative to 582 technical staff.
2) Collection of branch FSW assets is underway.
3)  Branch FSW development standards are under review.

    

 Instrument Remote
Control (IRC)

  588 1) Hosted the Two day SOFIA Data Cycle System Working group     

 NGST Scientist's
Expert Assistant
(SEA)

  588, 583 1) Delivered release 4.0 to the NGST Project     

 Operating Missions
as Nodes on the
Internet (OMNI)

  588 1) Demonstrated to the CSOC Chief Architect     

 Pico-POCC   584 1) Goal is POCC functionality on a hand-held computer.
2) Submitted and proposal DDF proposal for funding.
3) Researching hand-held computers and head mounted visualization

devices.

    

            PROJECT STATUS (Cont'd)
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 Scientist's Mission
Assistant and
Research Tool
(SMART)

  588 1) Presented the Architecture Review     

 SERS  588  586 1) Held the first Spacecraft Emergency Response System (SERS)
User’s Group Meeting (10/5/99) in order to demonstrate new
technologies to be incorporated and discuss future enhancements

    

 Visualization And
Graphical
Environment
(VisAGE)

  588 1) Demonstrated VisAGE 3.0 to the SMEX and Triana flight
operators

2) VisAGE has been integrated with the ITOS system and will be
installed in the Triana operations area
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TECHNOLOGY STATUS

Ø Presented Preliminary Version  GSFC Information Sciences and
Technology (GIST) Strategic Plan to A. Diaz

Ø Demonstrated Operating Missions as a Node on the Internet (OMNI) and the
Spacecraft Emergency Response System (SERS) for SOMO Technology
Program at the NASA JSC Inspection Day (JSC equivalent of GSFC
Technology Showcase)

Ø Presented Paper on "Information Technology Strategic Planning as a Tool
for Enabling 21st Century Missions" on ISC'S Results and Lessons Learned
in Technology Planning at AIAA Space Technology Conference in
Albuquerque, NM

Ø Space Objects Technology Group (SOTG) held the final Technical Review
Meeting before Turnover to the Object Management Group (OMG) at the
end of the Calendar Year

Ø Hosted the Carnegie Melon University, Software Engineering Institute
Review of the Space Objects Technology Group Architecture

Ø Internal Research and Development (IRAD) – Submitted  Proposals to
GSFC IR&D in the Following Categories:

• Constellation Management Tools & Visualization
• Collaborative Engineering Environment
• Scientific Data Analysis Tools
• IP In-space Demonstration
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AWARDS, PAPERS, CONFERENCES

 INSTITUTIONAL STATUS

Ø Attended the Astronomical Data Analysis Software and Systems (ADASS)
Conference:

• Lisa Koons/Appnet/588 Presented a Paper titled "Using XML and JAVA for
Astronomical Instrument Control"

• Sandy Grosvenor/BAH/588 Presented Posters and Demonstrations for the
Scientist Expert Assistant (SEA) Project

• Lisa Koons/Appnet/588 Presented Posters and Demonstrations for the
Instrument Remote Control (IRC) Project

• Ken Sall/Appnet/588 Presented Posters and Demonstrations for the Common
Planning and Scheduling System (Compass) Project

Ø Attended the International Astronomical Federation (IAF) Conference:
• Mark Lupisella/584 Presented a Paper entitled "Ensuring the Integrity of

Possible Martian Life"
• Susan Semancik/584 Presented a Paper entitled "SAFS: The Standard

Autonomous File Server"

Ø James Geiger/587 Presented a Paper titled "A Belt Version of the Eta Model:
Preliminary Results" at the 13th Conference on Numerical Weather Prediction
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AWARDS, PAPERS, CONFERENCES (Cont'd)

 INSTITUTIONAL STATUS

Ø Paula Reitan/587 Presented a Paper entitled " Weighted Minmax Algorithm for
Color Image Quantization" at the IASTED International Conference on Computer
Graphics and Imaging

Ø Ken Sall/ Appnet/588 Presented the Instrument Remote Control (IRC) Project at
XML World

Ø Donna Smith/584 Presented "Overview of the Wallops Flight Facility Mobile
Range Control System" at the 35th International Telemetering Conference

Ø Leslye Boyce/582 Presented ISC Technology Plans at the ATI Software Solutions
for Space Conference in Bethesda, MD

Ø Ken Lehtonen/584 Submitted a Paper Entitled "Culture Management on the NASA
Hubble Space Telescope Control Center Reengineering Project" to the

      Project Management Institute Conference
Ø Tim Ray/584 Represented Goddard at the CCSDS Fall Workshop in the

Netherlands and Participated in Discussions on Proposed CFDF Protocol for File
Transfer

Ø Jeannine Shirley/586 was Selected by the Museum of Science and Industry as
one of their African American Women in Science and Technology for the Black
Creativity 2000 Exhibition

Ø Jackie Mims/586 received the 1999 Woman of Color Technological Excellence
      in Government Leadership Award
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COLLABORATIONS

 INSTITUTIONAL STATUS

Ø Presented to APL Spacecraft Managers, FSW Branch's Approach to Using
a Dedicated Contractor Team for On-Orbit FSW Maintenance

Ø Jay Pittman/584 at Wallops Collaborated with Greenbelt Learning Center
for Classes on Video to be Completed as a Group across the Network –
"Real Time Systems Design" was attended by 8, "Linux Development" by 5

Ø Participated in Identification Subgroup at Archival Workshop at NARA to
Discuss Means to Identify Data, Schemes that are used, and Required
Common Services

Ø Met with U.S. Air Force Research Lab (AFRL) and Lockheed Martin to
Discuss Possible Collaboration between the Operating Missions As Nodes
on the Internet (OMNI) Project, AFRL's Improved Space Architectures
Concept (ISAC), and Remote Exploration and Experimentation (RE&E)
Efforts development of partnership agreement between GSFC and the
USNA for the next generation of the SAIL facility 
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COLLABORATIONS (Cont'd)

 INSTITUTIONAL STATUS

Ø Discussed Possible Partnership to Develop a Data Warehousing and
Knowledge Management Prototype for the Cross Enterprise Technology
Development Program and the Intelligent Synthesis Environments (ISE)
Research Effort with SAS Institute, Inc.

Ø Met With DERA, UK, to Obtain Approval to use the STRV Spacecraft for
Flight Testing of Various Space Link Protocols – WIRE can't be used due
to lack of Computer Memory

Ø Agreed to Serve on Working Group for Stsci's Astronomer's Proposal
Tools (APT) Effort to Create a Plan for Developing an Operational Effort
Based on the Scientist Expert Assistant (SEA) Prototype

Ø Participated in CCSDS 3, 1A, and 1F International Meetings in Europe to
Discuss Space Link Extension (SLE) Services, SLE Service Management,
Packet Telemetry and Telecommand Protocols, Proximity Link Protocol,
and CCSDS File Delivery Protocol
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OUTREACH

 INSTITUTIONAL STATUS

Ø Dennis Small/584 and Cindi Adams/584 began the AETD Minority Career
Mentoring Program  – New Website has Complete Schedule:
http://ohr.gsfc.nasa.gov/DevGuide/DevPrograms/Mentor/Trainingaetd.htm

Ø Completed and Released the NASA Portion of the
http://www.afterschool.gov Website – this is the NASA Portion of a
Government-Wide Educational Outreach Website which will serve as a
Portal into NASA's many Education Sites

Ø Participated in Educational Outreach with Triadelphia Elementary School in
Howard County, MD

Ø Supported Space Night at Westowne Elementary School, Catonsville, MD

Ø Answered E-mail Questions about HST, NASA, and Space for 3rd Graders in
Washington State

Ø Space Presentation to 6th Graders in Parker, Colorado
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 INSTITUTIONAL STATUS

SAFETY

Ø Downloaded the Safety Videos to the Internet for Presentation to Goddard
and Wallops ISC Employees

QMS

Ø Closed all Outstanding NCR's

Ø Completed 15 of 20 ISC Internal Audits
• Branches Scheduling Remaining Audits
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PERSONNEL

 INSTITUTIONAL STATUS

Full Time Civil Servants:        298
Part Time Civil Servants:         15
Total Losses:      1
Total Gains:      2

      Total Onboard as of 11/23/99   313

HIRING SUMMARY

–  3 Fills

–  2 Offers Extended

–  1 Offer Being Negotiated

–  1 Ad Reposted and Closed

Ø Experienced Hires (7):

–  6 Open Recruiting Slots

–  6 Open Slots

Ø Fresh-Out Hires (6):

Ø Co-Ops (6):
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PERSONNEL

 INSTITUTIONAL STATUS

Ø Successful Position Fills:

– Mission Director (GS13/14)

– ISE (Freshout) (GS 12/13)

– Advanced Architectures (Freshout) (GS12/13)

– 581 Associate Branch Head (GS14)

Ø Critical Position Status:

 D. Harrison Selected; Onboard TBD; Offer Accepted

– ESDIS Interface Engineer (GS12/13) Offer Declined; Ad Reposted; Closed 11/12

Selection Made; Onboard TBD; Offer Extended

Selection Made; Onboard TBD; Offer Extended

L. Gatto Selected; In OHR


